
A–136

Mountain Home Air Force Base

Size: 6,000 acres

Mission: Provide composite combat air power worldwide

HRS Score: 57.80; placed on NPL in August 1990

IAG Status: Federal Facility Agreement signed in January 1992

Contaminants: VOCs, petroleum/oil/lubricants, and heavy metals

Media Affected: Groundwater and soil

Funding to Date: $8.1 million

Estimated Cost to Completion (Completion Year):  $0 (FY1996)

Final Remedy in Place or Response Complete Date for All Sites:  FY1994

Restoration Background
Environmental studies conducted since FY83 have identified 32
sites at Mountain Home Air Force Base. Sites include landfills,
fire training areas, a fuel hydrant system spill area, disposal pits,
surface runoff areas, wash racks, ditches, underground storage
tanks (USTs), petroleum/oil/lubricant (POL) lines, and a low-level
radioactive material disposal site. To improve and accelerate site
characterization, the installation grouped the sites into operable
units (OUs).

Removal Actions in FY91 and FY92 included clean closure and
removal of 12 USTs. In FY93, the installation recommended no
further action for 15 of 21 sites in OU1. In FY92, Remedial
Investigation (RI) activities were initiated for OU3 and OU6. A
no further action Record of Decision (ROD) was signed for OU2
and OU4, and an Interim Remedial Action (IRA) was conducted
at OU5 (low-level radioactive material site). The IRA consisted
of excavating 2 cubic yards of contaminated soil, a pipe, and six
55-gallon drums. Also in FY93, the installation capped 3 acres of
one landfill at OU2. The installation completed RI activities for
OUs 1, 3, 5, and 6; the lagoon landfill; and Fire Training Area 8
in FY95. A ROD was signed for these areas in FY96.

The regional groundwater was monitored to resolve uncertainties
in the groundwater transport model. The perched water at Site
ST-11, the flightline fuel spill site, is under long-term monitoring.
In FY96, the installation submitted a request to EPA to delete the
installation from the National Priorities List (NPL). EPA
indicated that it preferred to wait until a required five-year review
had taken place at Site ST-11 before beginning the delisting
process. The installation will continue to urge delisting of the
installation from the NPL.

The installation converted its technical review committee to a
Restoration Advisory Board (RAB) in FY94. It holds semiannual
RAB meetings and continues to advertise the meetings in the
local newspaper to increase public involvement.

FY98 Restoration Progress
The installation continued to monitor regional groundwater for
the groundwater transport model. The perched water at ST-11
also continued to be monitored. The proposed Treatability Study
for enhancing natural attenuation at Site ST-11 was determined
to be infeasible by the Omaha District Corps of Engineers.
Deletion of the installation from the NPL is being pursued. These
activities are expected to continue until September 2000.

Plan of Action
• Continue to monitor regional groundwater in FY99

• Continue to monitor the perched water at Site ST-11 in FY99

• Continue to pursue deletion of the installation from the NPL
in FY99

• Update the community relations plan
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            All sites are in the long-term monitoring phase.


